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Website
lowCreate a website

Link all Assessment 1 deliverables
Requirements

high

Research requirements eliciation and presentation
Create user stories
Create paper prototypes
Write the introduction for the requirements document
Write the statement of requirements
Architecture

highGive abstract representation of the architecture
Give a justification for the architecture
Method selection and planning

mediumOutline and justify your methods
Outline team organisation
Create Gantt chart
Risk assessment and mitigation

mediumJustify risk format
Create tabular presentation of risks

Assessment 2
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Website

low
Link all Assessment 2 deliverables
Link executable for the game
Link executable test plan and testing results
Link user manual
Architecture report

mediumGive a concrete architecture
Give a systematic justification
Implementation and report

highProvide documented code
State features not fully implemented
A software testing report

high
Summarise testing methods and approaches
Run test
Give report on the actual tests
Provide URLs for the testing material
Updates on assessment 1 deliverables

medium

Updated requirements
- Include updated statement of requirements
- Explain any requirements changes
Methods, plans update
- Include updated plan
- Include summary of changes made
Risk assessment and mitigation update
- Include updated risk assessment
- Explain changes made to risk assessment
Self-assessment table (optional) low
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Project Presentation medium
Present team project
Project Selection

highResearch other team's projects
Decide and submit the project chosen
Website

low
Link all Assessment 3 deliverables
Link executable for the game
Link executable test plan and testing results
Link user manual
Change report

medium
Summarise approaches to change management
Include explanation and justification of changes
- The testing report
- Methods and plans
Implementation and report

highProvide documented code
Explain how your code implements the requirements
Self-assessment table (optional) low

Assessment 4
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Evaluation and testing report
mediumExplain the approach to evaluation and testing

Comment on how the product meets the requirements
Implementation and report

highProvide documented code
Summarise modifications to software
Project review report

highSummarise team structure
Summarise development methods and tools
Self-assessment table (optional) low


